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Council regulation (EC) No 389/2006 of 27 February 2006 establishing an instrument of 
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community 
1. INTRODUCTION 
Council Regulation (EC) No 389/2006 establishing an instrument of financial 
support for encouraging the economic development of the Turkish Cypriot 
community (TCc)
1 (hereafter the "Aid Regulation") is the basis for the 
implementation of the assistance to the TCc and requires annual reporting to the 
Council and the European Parliament. This sixth report covers the year 2011. 
2. PROGRAMMING OF THE ASSISTANCE 
Between 2006 and 2010, €264 million was programmed under the Aid Regulation 
and many of the projects arising from this earlier funding were still underway in 
2011. Development of the 2011 programme used input from stakeholder 
consultations and from 2009 and 2010 evaluations. It followed the objectives of the 
Aid Regulation: reunification of Cyprus through the promotion of social and 
economic development; reconciliation, confidence building and support to civil 
society; bringing the TCc closer to the EU and preparation of acquis-aligned legal 
texts for the purpose of these being immediately applicable upon the entry into force 
of a comprehensive settlement of the Cyprus problem. Finance for infrastructure or 
large equipment was not included in the 2011 allocation, since substantial 
infrastructure projects were already underway. The 2011 allocation of €28 million 
was made available under two Commission Decisions
2. 
3. IMPLEMENTATION MECHANISMS  
The programme is implemented in an EU Member State in an area that is not under 
the effective control of the Member State authorities and where the application of the 
EU acquis is suspended. The assistance is implemented primarily through centralised 
management by the European Commission. Some projects are jointly managed with 
the United Nations Development Programme (UNDP).  
The Commission operates in a unique political, legal and diplomatic context. Ad hoc 
arrangements are needed to implement the programme while respecting the 
principles of sound financial management. In EU-funded aid programmes, in normal 
                                                 
1  OJ L65, 7.3.2006, p.5. 
2  Commission decisions C(2011)337 and C(2011)4443.   
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circumstances, a Financing Agreement with the beneficiary Government establishes 
the legal framework of the assistance. No such agreement exists for the assistance to 
the TCc. The Commission has to rely on what it understands to be the rules and 
conditions applicable locally and this introduces a certain level of risk. Management 
and mitigation of these risks is part of the Commission's responsibility and adopted 
measures include intensive monitoring and support to beneficiaries, revised payment 
conditions, linking advance payments with proof of signed procurement contracts 
and a more widespread use of bank guarantees. 
The Commission relies on the support of the TCc to make this programme a success 
and in particular to ensure its long-term sustainability. TC stakeholders are consulted 
about their needs for future funding and TC experts take part in tender evaluation 
committees and play a key role in project steering committees. Cooperation between 
the Turkish Cypriot and Greek Cypriot communities remains necessary for full 
effectiveness of the programme and for achieving the ultimate goal of reunification.  
The Programme Team, set up in 2006 within the Commission's Directorate-General 
for Enlargement, uses the EU Programme Support Office (EUPSO) in the northern 
part of Nicosia, with office logistics provided through a service contract. This office 
provides a local base for project implementation and for interaction with TC 
stakeholders. The Representation of the Commission in Cyprus also hosts meetings 
and seminars and communicates to the Cypriot public on the programme as part of 
its standard role. 
In the absence of a Financing Agreement to establish the legal framework under 
which the assistance is implemented, sector development programmes cannot easily 
be conceived. The assistance programme, therefore, includes a significant amount of 
grant support, particularly to non-public actors including NGOs, SMEs, farmers and 
students. Management of this grant assistance (over 1000 grants since 2009) is 
demanding in terms of EUPSO human resources, and the staffing situation was 
particularly challenging in 2011, with reduced numbers and a high turnover, 
requiring strict priority setting. 
One challenge of the EU assistance to the TCc is the difficulty of medium and long-
term planning. The programme is currently financed from the margins of the EU 
budget as it is not included in the multi-annual financial framework for 2007-2013 
and annual allocations are not guaranteed. There are, however, a number of sectors, 
including those important for future acquis compliance, where multi-annual support 
is required for intervention to succeed fully.  
4. IMPLEMENTATION DURING THE REPORTING PERIOD 
4.1.  General overview  
The year 2011 saw the major supply and large construction contracts from the 2006 
programme moving towards completion in water, solid waste, nature protection, 
energy and telecommunications. Many grant contracts under the various schemes for 
civil society NGOs, SMEs, rural development, schools, scholarships, and training 
organisations were completed. Considerable technical assistance (TA) has also been 
delivered in support of these programmes. Operations through joint management  
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with UNDP were conducted in support of the Committee on Missing Persons, waste 
water treatment and upgrading of local and urban infrastructure. The Commission 
mandate under the Aid Regulation also includes preparation for the full application 
and implementation of the acquis communautaire following a solution to the Cyprus 
problem and the dissemination of information on the European Union's political and 
legal order to the TCc. The two years since 2009 have, therefore, been a period of 
intensive project implementation in which the Commission has developed 
considerable experience in dealing with local constraints. Despite the fact that some 
major infrastructure is close to the point of hand-over to the beneficiary, there 
continue to be problems of project sustainability. Works contracts for the seawater 
desalination plant near Sirianokhori/Kumköy and the construction of nature 
protection facilities in four Special Environmental Protection Areas, defined as 
potential Natura 2000 sites, had to be cancelled by the Commission.  
One further problem that arose in 2011 was the status of bank guarantees issued in 
the northern part of Cyprus. One local contractor filed a suit with the local "court" to 
prevent the Commission from calling advance and performance guarantees after a 
contract termination. This matter is of relevance to the programme in general and, 
until the matter is resolved, concerns about the effectiveness of local bank guarantees 
will remain. 
4.2.  Progress by objectives  
The overall objective of the Aid Programme is to facilitate the reunification of 
Cyprus by encouraging the development of the TCc, with particular emphasis on the 
economic integration of the island, on improving contacts between the two 
communities and with the EU, and on preparation of the implementation of EU law 
in case of a comprehensive settlement of the Cyprus problem. A considerable 
contribution has been made towards improvements in some areas, notably water, 
waste water and environment, and there is some evidence that the GDP/capita gap 
between the government controlled areas and the northern part of Cyprus has been 
reduced, although the picture is not entirely clear due to incomplete data. 
4.2.1.  Objective 1: Developing and restructuring of infrastructure 
In the water sector, the replacement of old, concrete asbestos water distribution pipes 
in the northern part of Nicosia, Kyrenia, Kioneli/Gonyeli and Lefka /Lefke was 
completed during 2011. In Nicosia, the beneficiary has reported a substantial 
reduction in leakages, resulting in overall water supply to the northern part of 
Nicosia falling from 0.67 to 0.40 m
3/day/consumer meter.  
In the Morphou/Güzelyurt area, the commissioning of the wastewater treatment plant 
was started during the second half of 2011. In addition, 53 km of sewerage network 
and 43 km of water main were installed. After all house connections have been 
made, this will provide, for the first time, wastewater collection and treatment in this 
region for about 10,700 people thereby reducing pollution of groundwater sources. In 
the Famagusta area, the new wastewater treatment infrastructure for about 30,000 
people is nearing completion and will be commissioned during the first half of 2012. 
The project includes 50 km sewerage network and 45 km water network. Both 
projects in Famagusta and Morphou have suffered from construction delays, putting 
a strain on the limited supervision resources. The construction of the new Nicosia bi- 
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communal wastewater treatment plant at Mia Milia/Haspolat, co-funded by the EU 
and the Sewerage Board of Nicosia and implemented through the UNDP, continued 
in 2011 and commissioning is expected in the second half of 2012. 
The largest project in the water sector was the €27 million seawater desalination 
plant at Sirianokhori/Kumköy, to supply water to 100,000 people and reduce the 
overexploitation of the Morphou aquifer, which is the current main water source in 
the area. The programme experienced problems including site access restrictions 
imposed by the Turkish army, which emerged at the end of 2010. Once those 
restrictions were lifted in March 2011, the contractor was unwilling to continue. The 
Commission terminated the contract in December 2011. 
On  nature protection, draft management plans were prepared for all Special 
Environmental Protection Areas (SEPAs) and consultation meetings were held with 
local stakeholders.  A walking trail network of over 600 km was completed. 
Construction of information and management centres located in four SEPAs suffered 
from poor contractor performance and the Commission terminated the contract in 
November 2011. The place of arbitration of the contract is Belgium, but the local TC 
contractor filed a suit with the local “court” to prevent the Commission from calling 
the advance and performance guarantees from the local bank. Until the matter is 
resolved, concerns about the effectiveness of local bank guarantees will remain. The 
completion of the buildings remains a challenge to be addressed in 2012. In the 
meantime, the delivery and use of supplies intended for the nature protection teams 
has been delayed.  
With regard to solid waste, the rehabilitation and closure of the Kato Dhikomo/Aşağı 
Dikmen dump progressed well and will be completed in the first half of 2012. The 
transfer station in Famagusta and the new landfill in Koutsoventis/Güngör were 
completed in 2011. The handover and opening of the new facilities was, however, 
delayed because the beneficiary has not been able to put in place the necessary 
operating entity. Delays have also arisen from a local "court" case pursued by a 
nearby university on environmental grounds. The case has been dismissed by the 
"court", but this has led, in the meantime, to temporary dumping on a new area close 
to the Kato Dhikomo/Aşağı Dikmen site. The medical waste facility for the main 
hospital in the northern part of Nicosia was handed over at the end of 2011.  
In the energy sector, the remaining supply and TA contracts have been completed. 
The challenging construction of the 1.27 MW Solar Power Plant was finished and the 
installation has been running at full power since November 2011. The allocation of 
dedicated staff by the beneficiary is necessary, however, for the effective and 
sustainable use of the generating installation and the control system. The TA for the 
restructuring of the electricity utility and the sector policy reform was not delivered 
effectively due to a lack of cooperation from the counterparts. 
In the telecommunications sector, all equipment for network upgrading has been 
delivered to the sites and most of it has been installed, but there have been delays in 
site preparation and technical input by the beneficiary. The project should be 
completed by mid-2012. The TA component has been extended accordingly. The 
“law” detailing the modalities of liberalisation of the electronic communications 
sector was adopted in December 2011. The conditions necessary to separate the  
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provision of services from the network operation are still to be met in order to ensure 
a smooth transfer and a sustainable use of the EU-financed assets.  
Under the traffic safety project, all TA and supply projects are finished. Traffic 
management plans have been prepared, the accident information database and the 
data collection system are effective and the vehicle inspection equipment has been 
installed and is in use. The education campaign to promote traffic safety took place at 
the beginning of 2011 and has demonstrated some immediate, positive results with a 
significant reduction in the number of severe accidents. Finally, after several delays, 
the project to eliminate traffic accident “black spots” should be completed within the 
first half of 2012. 
4.2.2.  Objective 2: Promoting social and economic development 
Four TA teams continued to deliver training and assistance to farmers, veterinarians 
and rural development counterparts including support for grant implementation. The 
two grant schemes Improving Agricultural Production and Supporting Rural 
Enterprise were completed in 2011, but many of the 37 projects under Community 
Development through Village Initiatives suffered delays, arising in particular from 
procurement of infrastructure works. Two additional Calls for Proposals, to be 
funded under 2011 budget, were prepared.  
Under the project Upgrading of Urban and Local Infrastructure implemented under 
joint management with UNDP, rehabilitation works in several villages in the 
northern part of Cyprus (Louroukina/Akıncilar, Tremetousia/Erdemli, Galinoporni/ 
Kaleburnu and Kormakitis/Kormacit) were finalised. Renovation of the market in the 
northern part of the walled city of Nicosia has continued and will be completed in 
2012.  
The TA activities for the  Ongoing Reform of Primary and Secondary Education 
continued to focus on building the capacity of the main stakeholders including 
intensive training of a core team of inspectors, study visits, training and support for 
child-centred education, development of quality standards and input for the 
development of the European Information Management System. The project ended in 
December 2011. The main output was a draft vision and mission document for the 
education sector in the northern part of Cyprus. Most of the 72 grant contracts signed 
with local schools finished in 2011. Only seven will continue into 2012.  
TA was provided for the development of Vocational Education and Training 
Systems, Life-Long Learning and Active Labour Market Measures, including the 
opening of a job centre in Nicosia, study visits and conferences abroad. Efforts were 
concentrated on training the stakeholders in areas such as entrepreneurship and 
career counseling and collaboration with local counterparts has been very productive. 
The project ended in February 2012. Under the project for Life-Long Learning, 
Social Inclusion and Active Labour Market Measures, 31 grants have been awarded 
to SMEs, Chambers of Commerce and other training organizations since 2008. Most 
were completed in 2011 and only two will continue into 2012. 
In support of SME Competitiveness, 23 grant contracts were ongoing during 2011. 
There have been delays due to lack of experience of EU grants by SME beneficiaries, 
but all the contracts will end in 2012. The private sector has also received TA  
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support promoting good business practices. A significant result was the adoption of a 
Private Sector Development Strategy by the TCc. Sector-specific marketing 
initiatives were also undertaken to promote local products in Nicosia and Famagusta. 
Training in entrepreneurship and project cycle management started in 2011 and will 
continue in 2012. In the ICT sector, help was given to develop an e-governance 
strategy.  
4.2.3.  Objective 3: Fostering reconciliation, confidence building measures, and support to 
civil society 
Support to the Committee on Missing Persons for exhumation, identification and 
return of remains, managed jointly with UNDP, is ongoing. Work now focuses more 
on individual exhumations rather than mass exhumations and this has influenced the 
speed of the process. A new Contribution Agreement with UNDP, continuing the 
work, is likely to be signed in 2012.  
The  demining of the buffer-zone has been almost completed. There is lack of 
agreement on access to remaining minefields in the buffer zone or extension of 
demining to areas outside the buffer zone hampering the continuation of EU funded 
demining activities. A final evaluation of the project was positive, highlighting the 
appreciation of the project by all stakeholders. 
Out of the 44 projects under three grant schemes so far for Civil Society in Action, 27 
have been concluded or are near completion. Ten projects will end their activities in 
2012. A TA team provided guidance to applicants on grant management. More 
training will be necessary to accompany the next grant call in 2012, since grant 
beneficiaries' capacity for producing good quality applications for EU grants and for 
grant administration and activity reporting is proving insufficient in many cases.  
4.2.4.  Objective 4: Bringing the Turkish Cypriot community closer to the European Union 
For the fifth year of the Scholarships Programme, 89 scholarships (9 teachers, 1 
undergraduate, 79 graduates) were granted, with free choice of study or training 
programme, although with priority given to technical and administrative topics where 
there is a skill shortage in the TCc. An evaluation of the scholarship scheme will be 
carried out in 2012.  
Visibility was mainly ensured by the Infopoint project and 2011 was a fruitful year 
with 37 events. The biggest EU-funded event was organised in collaboration with the 
TC Children’s Welfare Association and attracted around 1000 participants. In 
addition, video clips and photo archives were prepared and there were two academic 
conferences organised with the participation of internationally renowned scholars 
and local Turkish Cypriot and Greek Cypriot academics. There were also eight issues 
of the Infopoint Newsbulletin published in Turkish and one in English covering the 
Aid Programme and current EU topics. 
4.2.5.  Objective 5: Preparing the Turkish Cypriot community to introduce and implement 
the acquis communautaire  
The Commission's TA Information Exchange (TAIEX) instrument helps prepare the 
TCc for implementation of the EU acquis following the settlement of the Cyprus  
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problem. TAIEX supports the preparation of acquis-compliant legal drafts, which are 
then subject to review and approval through the local processes. Through TAIEX, 
over 80 EU experts carried out 528 actions in 2011, including training courses, 
workshops, and study visits. Activities followed the Programme for the Future 
Application of the Acquis (PFAA), which provides the medium-term framework for 
the intervention. In addition to the 13 sectors of the PFAA, assistance was provided 
in 2011 in Free Movement of Goods, Intellectual Property Rights and Mutual 
Recognition of Professional Qualifications. Linked to the future management of EU 
funds after a settlement, training was also given on Public Expenditure Management. 
Finally, trade across the Green Line (Regulation 866/ 2004) was also supported by 
TAIEX EU Member State experts who were mobilised to carry out regular 
phytosanitary/veterinary inspections of potatoes and fish. Preparations for a new 
cycle of TAIEX assistance were launched at the end of 2011 in cooperation with the 
beneficiaries.  
The equipment supplied in previous years under contracts for air quality monitoring 
is in use. The two TA contracts for this sector have ended. The equipment supports 
compliance to the new draft environment "law". Sustainability requires a 
commitment to staffing and to equipment servicing in the long run. 
The progress of draft "legislation" aimed at acquis-alignment through the approval 
process was, however, slower than hoped. The telecommunications reform "law" was 
finally adopted at the end of 2011, but the environment "law" has been delayed. 
4.2.6.  Other projects  
A €1 million Trust Fund with the World Bank to carry an Economic Analysis 
Programme for Growth and Sustainable Development was restarted in 2011 and a 
Stock-Taking Report was delivered in December. 
4.3.  Financial execution (contracts and payments) 
4.3.1. Contracting   
Commitments in 2011 were €7.45 million (66% of the January forecast of €11.2 
million). Commitments for school grants and a Contribution Agreement with UNDP 
in the field of Cultural Heritage were delayed until 2012.  
4.3.2. Payments 
Payments in 2011 totalled €49.98 million (67% of the January forecast). During the 
year, however, the target was reassessed and reduced by €24.5 million. This was due 
to the termination of two works projects, delays in large scale projects in the field of 
water and telecommunications and to late completion of grant projects, particularly 
those dealing with village upgrading. From the revised projection, 100% was 
disbursed.  
In total, €179 million (69% of the overall amount contracted since the start of the 
programme in 2006) was disbursed by the end of 2011. The number of contracts 
open at the end of 2011 was 533.  
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4.4. Monitoring   
The bi-annual Interim Review Mechanism (IRM) serves as a forum for detailed 
discussion of the programme with the beneficiaries. EC staff also carries out 
continuous monitoring through field visits, site meetings and Project Steering 
Committee meetings. TAIEX activities are monitored through more than 20 Project 
Steering Groups, that each met twice in 2011, plus bi-annual Monitoring Mechanism 
meetings. TAIEX logistics are monitored through the on-line TAIEX Management 
System. In most of the intervention areas, a lack of beneficiary experience or 
capacity causes implementation difficulties or delays. Grant beneficiaries, for 
example, experienced problems with EU procedures, particularly for procurements 
using grant funds. This has been addressed through Project Management Units, 
established to assist grant holders with grant administration. In the case of 
infrastructure or supply projects, the central or local TC administration, which will 
be responsible for operation and maintenance, is struggling to provide adequate 
resources and set up suitable structures in a number of cases. Appropriate TA is 
provided to support the beneficiary through the hand-over period. 
4.5.  Audit and controls 
The European Court of Auditors carried out a performance audit in 2011. The report 
will be published in 2012. 
The ELARG Internal Audit Capability Audit Report of 2008 was supplemented by a 
2011 follow-up that concluded that all recommendations have now been 
implemented, although some residual risk has been identified in handing over of 
works and supplies. 
An ex-post control was carried out at the end of 2010 by the Operational Audit & 
Evaluation Unit of DG ELARG to verify legality and regularity of a set of 23 
transactions. The final report in May 2011 made some observations on procedures, 
which are being considered. 
An external audit was carried out on 12 selected grant contracts and the final report 
will be delivered in the first half of 2012.  
4.6. Evaluation 
A review of the water sector was initiated in 2011 and will contribute to future 
programming. A World Bank study of economic aspects of the TC economy was 
also underway in 2011. A major evaluation effort has been foreseen for 2012, when 
the main part of the 2006 programme will finish. 
4.7.  Information, Publicity and Visibility  
Visibility was ensured through the Infopoint (see Objective 4). In addition, TA teams 
from the separate projects have been tasked with enhancing visibility. A number of 
project-completion events were also held by grant beneficiaries. Six press releases 
relating to the Aid Programme for the TCc were disseminated by the Commission 
Representation in Cyprus.  
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4.8.  Consultations with the Government of the Republic of Cyprus 
Regular meetings were held with representatives of the Government of the Republic 
of Cyprus, in particular when senior Commission officials visited the island. The 
Commission also meets regularly with the Permanent Representation in Brussels. 
The Commission continues to rely on the cooperation of the Government of the 
Republic of Cyprus for verification of property ownership. 
5. CONCLUSIONS 
The programme continues to meet challenges in its implementation, in the absence of 
a recognised beneficiary or a programme for direct institutional restructuring. 
Progress towards meeting the objective of the Regulation to facilitate the 
reunification of Cyprus by encouraging the economic development of the Turkish 
Cypriot community remains difficult to achieve, given the operating environment and 
the sui generis political and economic situation prevailing in the northern part of 
Cyprus. The process of preparing for the future adoption and implementation of the 
acquis is slow and the TCc is likely to require considerable support to meet acquis 
requirements in many areas following a settlement and reunification.  
During the reporting period, activities focused on the completion of the 2006 
programme. A number of substantial infrastructure and equipment supply projects 
were nearing completion. The Morphou waste water treatment plant started to 
receive wastewater and the pilot solar power plant, completed and handed over in 
July, is operating at full capacity. Efforts have been made to prepare the beneficiary 
for handover and future operation, but lack of resources and experience mean that 
substantial further commitment and input is required from the TC administration to 
ensure sustainability of the investments. Inefficient structures and unclear 
responsibilities are the underlying causes in many cases. This must be addressed in 
2012. 
The many grant schemes launched since 2009 have been well received, but have 
been demanding in terms of human resources, partly because of lack of experience of 
the beneficiaries for project and financial management. 
As the major part of the 2006 programme is completed, an overall review evaluation 
of the Aid Programme, as well as sector-specific impact studies are necessary and 
will be carried out in 2012.  
Human resources for the Programme Team remain a challenge, partly because of the 
grant-intensive programme composition, but also because of the overall reduction in 
human resources foreseen in all services of the Commission. 
The programme would benefit from more medium and long term planning for which 
more stable arrangements for financing the operational and staffing costs are 
necessary. 